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In the Now  
 Area A 3rd Floor Faculty 

Framing and In-Wall 
 Area B Interior Stone 

Façade 60% Complete 
 Area D 3rd Floor Case-

work 30% Complete 
 Area C 3rd Floor 

Stainless Steel Duct 
90% 

 Area D 2nd Floor Over-
head 80% Complete 

A Look Ahead 
Area C Two-Siding 

Drywall 
 Fume Hoods arrive 

today! 
 Area B Elevator Install 

Up to Date 
Area B Penthouse 

Smoke Evac Duct 90% 
Complete 

Area B Lecture Hall 
Framing 100% Com-
plete 

 Area D 2nd Floor Dry-
wayll 100% Complete 

The Breakdown  

Man‐hours   300,000 

Bricks  125,000 

Decking  250,000 sf 

Steel   1,750 tons 

Cabinets & Countertops 
“There is no such thing in anyone’s 

life as an unimportant day.” 

Above: The stone work on the exterior 
greenhouse wall is complete. The 
greenhouse supplier was on site this 
week to field measure; the last step be-
fore it is released!  

Above:  A six-foot recessed light fixture 
is hung in an “Informal Learning” room 
on the 3rd floor of Area D. 

Below: The first of the countertops is 
set on top of the casework. By the end 
of the week, there will be fume hoods 
to go alongside. 
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