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Up to Date

e Concrete foundation
100% complete

e Deep underground
area D & C completed

« Communication duct
bank Area A

In the Now

e CMU Wall at Audito-
rium Lecture Room

e Electrical and plumb-
ing underground
areaB & A

e Penthouse steel erec-
tion Area D

. Slab on grade prep
Area D

A Look Ahead

e 10/29 commence
Area C steel erection

e Primary electrical duct

bank completion

TENNESSEE

STATE UNIVERSITY

Construction of the
Science Building
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Turner

Building the Future

Onward and Upward!

The =oad to Suceess
ls ALwags Under
Construction

The Breakdown

Man-hours 23,000 hrs

Above: Steel erection on
area D continues into Pent-

Below: Area A Deep

Underground showing  house with stairs beginning  Concrete 1,300 cy

communication conduit  to take shape 10/24

which will feed the en-

tire building Rebar 10+ tons
Steel 450 pieces

FLYING COLORS, atop our over
260’ tall crane now fly two MTSU

Fri
0d:26

..o
Not as warm; a
p.m. shower
728
Lo 459

Sat
od:27
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Mon
ot 29

Sun
Oct 28

Mostly sunny and
pleasant

82°Ln 572

Mostly sunny and
cool

58°L0 340

Plenty of sun, but
cool

56°Ln 31°

showers

6 1 OLG 40°

more more more more




